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 BOILER REPLACEMENT 

       DEARNG CONTRACT NO. 09-2011 

CONSTRUCTION CONTRACT 

ADDENDUM NO. 05 

01/03/2013 

 

1. This Addendum is hereby made a part of the Construction Documents and all bidders are  

 bound to this Addendum. 

 

2. Please be advised of the following changes to the Construction Documents. 

 

3. The correct Contract Number for all forms is 09-2011 

 

4. The Contractor is to indicate on the Bid Form the number of calander days required for completion 

of the specifie work.  The summary of work indicates 30 days which is incorrect.  The project 

must be completed before the beginning of the 2013-14 heating season. 

 

5. The anticipated schedule for this project is as follows: 

Bid Date     01/10/2013 

DALLC Contract Recommendation  01/14/2013 

Notice Of Intent To Award   01/14/2013 

Contract Issued    01/21/2013 

Signed Contract Received   01/30/2013 

State PO Issued    02/01/2013 

Award Of Contract    02/09/2013 

Pre-Construction Meeting   02/??/2013 

Submittal Process Complete   03/15/2013 

Boiler and Asbestos Removal Complete 04/15/2013 

Contractor Start Date    04/20/2013 

Construction Complete   08/01/2013 

Punch List     08/01/2013 

Final Inspection    08/14/2013 

Closeout And Training   09/13/2013 

 

6. Contractors should base their bids on the above schedule. 

 

7. A chimnney liner is not required.  The point of connection is indicated on the drawings. 

 

 

 

 



 
 
 

 

8. The existing roof is assumed to be EPDM. It is the bidding contractors’ responsibility to verify all 

existing conditions.  

 

 

______________________________________________________________________________ 

Questions and/or comments regarding this Addendum shall be made in writing to Delaware Architects, 

LLC.  This Addendum shall be acknowledged in the Contractor’s Bid Proposal. 


